SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:19AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 466  Const Calendar Day: 226 Date: 16-Jan-2013  Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  03:30 PM Break: 00:30 Over Time:  00:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute
Cable De-mob
Overview of Cable work today: =
The following work was ongoing today on the Cable:
- Cable wrapping
- Painting of suspender ropes & main Cable
- Misc work of de-mobilizing equipment
Today | was inspecting Tony Costa’s crew & James Beninghove’s crew on misc Cable work. See the
diaries of L. Woo, M. Bruce, & A. Iranmenesh for additional details of Cable field work.
- | arrived at the pier 7 office at 07:00, & was on the bridge at 07:30. At this time, Tony’s crew was
removing the high lines from above the North main-span. James’ crew was installing new catwalk support
tie-up cables on the North & South side-spans. The old tie-up cables were covered in zinc paste, & clean
ones were needed for when the painting operation starts.
- At 10:00, I left the bridge.
- From 10:15 until 12:00, | reviewed RFI-3167 regarding the faying surfaces of the Cable shrouds & RFI-
3168 regarding the elastomeric collar adhesion issues.
- From 12:00 until 12:30, lunch.
- At 12:40, | arrived back on the bridge. At this time, Tony’s crew was still removing the high lines from
above the North main-span. James’ crew was still installing new catwalk support tie-up cables on the
North & South side-spans. Also, James’ crew started to remove the high lines from above the North side-
span.
- At 14:30, | left the bridge.
- From 14:45 until 15:30, | searched PMIV for Cable RFIs & submittals, checked email, & wrote my diary
for the day.
04-0120F4 Bid ltem: 067 C-SUS-SCC.067 Install Suspender Clamps, Separators, Collars
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM THOMAS CERVANTES 8.00 2.00 0.00 10.00 D
Ironworker JNM RENE ESQUIVEL 8.00 2.00 0.00 10.00 D
Ironworker JNM JOSE ALFARO 8.00 2.00 0.00 10.00 D
Ironworker APP ETHAN KENT 8.00 2.00 0.00 10.00 D
Ironworker JNM STANLEY DALIE 8.00 0.00 0.00 8.00 D
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 466 Date: 16-Jan-2013 Wednesday
Ironworker FOR JAMES BENNINGHOVE 8.00 2.00 0.00 10.00 D
Ironworker JNM Robert Larue 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHON BISKNER 8.00 2.00 0.00 10.00 I:l
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 D
ey N
ddrRptbyBidltem Page 2 of 2

[Py




